

# Lime Street redevelopment contract terminated after NMCN collapse

The contract to develop the Lime Street area of Liverpool has been officially terminated after the company carrying out the work collapsed into administration.

Liverpool Council has made the move after NMCN entered administration earlier this month after failing to sign off its 2020 accounts and secure a re-financing of the business.

It had been hoped that a buyout may have allowed work to quickly re-start on the project, but the termination of the contract will now lead to several months of delays, [the Liverpool Echo reports](#).

**READ MORE:** [Co-op to create hundreds of LGV driver apprenticeships](#)

The project involves a major redesign of the iconic route, reducing it to a single lane of traffic in each direction, with more open space created in the area outside St George's Hall.

The redevelopment had been expected to be completed in December, but the termination of the contract will lead to several months of delays.

A three step process will now be implemented, with sub-contractors initially asked to make the site safe and secure.

A full assessment of the site will then be carried out by the council, which will inform a new tender process as a new contractor is sought to finish the scheme.

**Don't miss a thing – sign up for your free North West newsletter – and follow us on LinkedIn**



## **Email newsletters**

BusinessLive is your home for business news from around the North West- and you can stay in touch with all the latest news from Greater Manchester, Liverpool City Region, Cheshire, Lancashire and Cumbria through [our email alerts](#).

You can [sign up](#) to receive daily morning news bulletins from every region we cover and to weekly email bulletins covering key economic sectors from [manufacturing](#) to [technology](#) and [enterprise](#). And we'll send out breaking news alerts for any stories we think you can't miss.

Visit our [email preference centre](#) to sign up to all the latest news from BusinessLive.

## LinkedIn

For all the latest stories, views, polls and more – and the news as it breaks – [follow our BusinessLive North West LinkedIn page here](#).




That tender process could take four to six weeks to complete, with the remaining work on the job potentially lasting a similar length of time.

Council insiders said they believe that if things go to plan, the Lime Street project could be finished by March 2022 – but there could be further bumps in the road.

The collapse of NMCN has provided a moment for the council to reassess the scheme – which has faced plenty of criticism.

A spokesperson for Liverpool Council said: “Liverpool City Council has legally terminated the contract for the Lime Street development scheme, owing to the contractor, NMCN, going into administration.

## Latest Liverpool City Region Business News

-   
Plans in for two hydrogen plants
-   
DHL staff at JLR move closer to strike
- 

Rathbone Brothers passes £60bn barrier

▪



Regeneration plans in for town centres

“The council’s highways department has already begun the task of making the site safe.

“It will now seek to ensure Lime Street will be accessible as possible in the run up to the busy Christmas period for the city centre.

“A full assessment of the site will now take place to establish what works are needed to complete the scheme.

“It is hoped the Lime Street development scheme will be completed before the start of spring 2022.”

**Read More**

**Related Articles**

▪



[Plans in for two hydrogen plants to attract £750m](#)

[investment boost](#)

**BusinessLive**

**Read More**

**Related Articles**

▪



[Tech unicorn Matillion creates almost 180 jobs as it](#)

[eyes further global expansion](#)

**BusinessLive**